August 22, 2023
Construction Projects — Status Update

. Mini Basins BC-2A, 2B, 2C and 5B Sewer System Improvements Project

Project Location: Eastern Linglestown Area — Map

Contract Work: Replacement Storm and Sanitary Sewer System

(1 Sanitary — 7.5 miles of mainline sewer, 190 manholes, 530 laterals

[J Storm — 2.0 miles, 125 structures

Contractor: DOLI Construction Corporation

Contract Value: $17,086,054.25

Contract Value Paid to Date: $17,184,673.61 (Final)

Approximate Percent Complete: 100%

Substantial Completion Date: September 18, 2021

Final Completion Date: November 18, 2021

Project Status:

1 Final adjusting change order approved at June 20, 2023 BOS meeting and all project
closeout documents executed by contractor.

Concrete Curb and Sidewalk Replacement

Contract Work: Replacement of concrete curb and sidewalk as needed
Contractor: Rogele, Inc.

Contract Value: $612,050.00

Contract Value Paid to Date: $102,265.76 (through April)
Approximate Percent Complete: 16%

Project Status:

71 No work orders issued in last reporting period.

2020/2021 Lining Project

Project Location: Twin Lakes/Union Deposit Rd and portions of Eastern Linglestown
(Blue Ridge Ave, Rockford Heights, Englewood Heights, Balthaser, Collington Ct, etc.)
Contract Work: Lining of Storm and Sanitary Sewer System

(1 Sanitary — 4.0 miles of mainline sewer, 120 manholes, 200 laterals

71 Storm — 0.3 miles

Contractor: Granite Inliner, LLC

Subcontractors:

(] Lateral Lining — Musson Brothers Inc

'] Manhole Lining — Marra Services Inc.

Contract Value: $3,074,388.50

Contract Value Paid to Date: $2,471,544.57 (through February)

Approximate Percent Complete: 80%

Substantial Completion Date: August 12, 2022

Final Completion Date: August 31, 2022

Project Status:
7] Change Order #1, time extension, approved at June 7, 2022 Board of Supervisors
meeting.

(1 The majority of Punchlist items were completed through April 2023.
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(1 Staff currently working with contractor to complete contract closeout.

. Mini Basins BC-7A, 7B, 7C. 7D and 8C Sewer System Improvements Project

¢ Project Location: Devonshire and Southern Paxtonia Areas — Map
e Contract Work: Replacement or Rehabilitation Storm and Sanitary Sewer System
] Sanitary — 6.6 miles of mainline sewer, 205 manholes, 596 laterals
e Contractor: DOLI Construction Corporation
e Contract Value: $18,886,489.20
e Contract Value Paid to Date: $8,341,832.17 (through July)
e Approximate Percent Complete: 44.2%
e Substantial Completion Date: August 1, 2024
¢ Final Completion Date: October 1, 2024
e Project Status:
1 Fairmont Drive Box Culvert replacement completed and opened.
(1) Additional short-term closures will be needed to complete final Wearing Course
[ Pipe replacement completed, restoration and punch list items remain:
(1) Work Zone #10
(2) Work Zone #9
(3) Work Zone #3
(4) Work Zone #2
(5) Work Zone #1
"] Work continuing in:
(1) Work Zone #4
(2) Work Zone #7
e Items to Note:
7] Upcoming work:
(1) Continuing concrete and lawn restoration in Work Zones South of Devonshire
Heights Road
(2) Final Wearing Course placement in Work Zones South of Devonshire Heights
Road
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Township Construction Crew

Project Location: Devonshire and Southern Paxtonia Areas (BC-7/8) — Map
Approximate Percent Complete: 64%
Project Status:
1 Following work areas remain in project area.
(1) Burgundy Rd (Site #8a) — Approximately 87% Completed
(a) Remainder of work to be completed concurrently with Sanitary mainline.
(2) Meadowbrook Dr and Oak Ave (Site #2) — 80% complete, remainder of work to
be completed during next reporting period.
(3) Kenwood Ave and Glenwood Ave (Site #4) — Work to be completed upon
completion of Sanitary mainline.
(4) Devonshire Heights Rd (Site #7) — Work to be completed after utility relocations.
(5) Tyler Dr (Site #8b)

Figure 1: Township Storm Sewer Replacement Crew Work Areas - North
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Figure 2: Township Storm Sewer Replacement Crew Work Areas - South

e Upcoming Work:
o M Street Storm Sewer Replacement
o 2024 LPT Street Paving Repairs



